
KAISER’ HILL 
C O M P A N Y  

INTEROFFICE MEMORANDUM 

DATE : February 21, 2005 

TO: Manager, RlSS Construction 

FROM: B707/776/777, T707D, X3697 

SUBJECT: PROJECT TRANSITION AND TURNOVER OF 776/777 CLOSURE 
PROJECT FACILITIES FOR DEMOLITION - DCD-030-05 

Building 7761777 is ready for transition and turnover to the Remediation, Industrial D&D, 
and Site Services (RISS) organization for demolition. Building condition and readiness for 
demolition will be addressed via the standard “Transition Document” currently being 
prepared., 

This memorandum is being provided to capture the agreements between the 776/777 
Closure Project and the Colorado Department of Public Health and Environment (CDPHE). 
Listed below is a summary of the Contact Record details that outline specific actions 
required during the demolition of the 776/777 facilities. As the demolition manager, it is 
your responsibility to ensure that these agreements are complied with during demolition. 
We must also ensure that the demolition work is performed in accordance with the Building 
776/777 Decommissioning Operations Plan. 

All 7761777 Closure Project contact records have been provided to the RlSS organization 
and are summarized as follows: 

Q Survey Unit Disposition Contact Records - Numerous contact records were 
prepared to document the ALARA decontamination process and CDPHE 
concurrence for individual survey units. Several of these contact records indicate 
that there are areas within specific survey units that require special controls during 
demolition. A complete list of these areas is provided below, although it is 
recognized that some of these areas will be addressed (Le. demolished) prior to 
initiating exterior building demolition. The areas include the following: 
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The Advanced Size Reduction Facility (the structure itself and the floor 
underneath) 
The north wall in survey unit 16 
The south,wall in survey unit 19 (identified with orange paint) 
The mezzanine floor and ceiling, and the “super dry facility” in survey unit 40 



Harry Linsinbigler 
February 21,2005 

Page 2 of 3 
DCD-030-05 

0 

0 

0 

0 

The stairs leading to the first floor, marked Room 217, in survey unit 32 
Top of the South wall in Room 134 
Floor of survey unit 43 
The seam between the wall and slab for the wall between survey unit 8 and 
survey units 9 and 11 
The stairs leading to the second floor from survey unit 8 (room 136 
All of survey unit 6 

> 0 Portions of plenum 250 in survey unit 38 

In addition to the areas listed above, several locations were identified after the final 
survey package and contact record for the survey unit was completed. These 
areas have been marked within the building and also require special controls during 
demolition if not addressed prior to initiating exterior demolition. A map has been 
prepared that shows the areas of concern and is included in the demolition work 
package. Specifically, the areas identified after the contact records were prepared 
include the following: 
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Several localized areas in survey unit 15 
The top of the south wall in survey unit 13 
The stairs (room 140) in survey unit 29 
The stairs (room 136) in survey unit 8 
The SRV wall and ceiling in survey unit 5 (other side of stair wall in survey 
unit 6) 
A spot on the ceiling in survey unit 4 
Tops of columns in survey units 9 and 11 

The controls for these areas are specified in the demolition work package and may 
include any combination of the following: 

0 Areas will be painted orange, or some other bright color, to make the area 
readily identifiable during demolition. Metal components in areas painted 
blue will be managed as SCO II waste 
If structurally feasible, up to 50% of the walls will be removed while the 
building structure is still intact. 
A spray header will be used to wet the internals of the concrete block prior to 
demolition of the wall. 
Special *briefings will be held with equipment operators and dust control and 
waste crews prior to initiating demolition of these areas. 
Measures will be taken to minimize the stockpiling of the debris associated 
with this activity. 
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To improve dust control, several of these areas and other non-structural walls within 
the building may be demolished prior to initiating exterior demolition. The debris 
from this activity will be stockpiled within the building in the general area of the 
interior demolition activity. Encapsulant will be sprayed on the debris piles, as 
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necessary, and the piles will be removed when the exterior demolition progresses to 
that location of the building. 

Other miscellaneous Contact Record commitments are as follows: 

Januarv 7. 2004, Lead collar in the wall of Room 443 of Buildinq 777 - In Room 443 
of Building 777, there is a 6,000 pound lead collar in the wall shared with Room 430. 
This collar poses no hazard in the wall, but lead is considered a hazardous 
substance. The lead collar has been painted with a fluorescent paint and the words 
“lead collar” written on the adjacent portion of the wall. The collar shall be removed 
during demolition and dispositioned as low level mixed waste. 

0 November 24, 2004, Clarification of Buildinq 776/777 Survey and Demolition 
Sequence This contact record addressed additional removal activities that were 
conducted in several survey units after the final surveys were completed. The 
commitment was made that removal efforts would be conducted in containments, as 
necessary, to minimize the potential for spreading contamination and fixative would 
be reapplied to the affected areas, as necessary, to address any removable 
contamination created during the removal effort. 

0 Januarv 20, 2005, Disposition of Area VI Survey Unit 2 - There is a concrete chase 
under room 158. The soil in this chase requires remediation for both radiological 
contamination and asbestos. The concrete over the chase has been painted orange 
to mark the area and ensure that the slab is not broken up until Environmental 
Remediation is ready to remove the soil. This area has also been annotated on 
building maps and will be discussed during the appropriate demolition pre-evolution 
briefings to ensure that the area is not disturbed. 

Once the 776/777 Project obtains CDPHE concurrence on the 776/777 Pre-Demolition 
Survey Summary Report (PDSR), demolition may begin. 
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cc: 
Denny Ferrera 
Dyan Foss 
Nancy Holmes 
Terry Vaughn 
Victoria Wren 
Edd Kray 
Bruce Wall in 
Richard Schassburger 


